

GOVERNMENT OF ANDHRAPRADESH  
ABSTRACT

R&B - NABARD, RIDF-XI (RIAD) - Improvements to Nallagonda - Elchuru road from Km.0.00 to 23/4 in Guntur District - Re-Revised administrative sanction - Accorded - Orders - Issued.

---

TRANSPORT ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 258

Dt.06-09-2008.

Read the following.

1. G.O.Ms.No.195, TR&B Dept,Dt.10-11-2006.
2. From the CE(R&B) NABARD,Lr.No.4017/DCE(N)/DEE-II/AEE5/2006, Dt.07-07-2008.

\*\*\*\*\*

ORDER:

In the G.O.first read above, Government have accorded revised administrative sanction for the subject work for an amount of Rs.570.00 lakhs.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for the subject work for an amount of Rs.587.00 lakhs and stated that the increase in the estimate is mainly due to Tender premium at 4.90% (i.e.) Rs. 26,28,283/- only.

3. Government after careful examination of the matter, here by accord Re-revised administrative sanction for the work Improvements to Nallagonda to Elchuru road from Km.0/0 to 23/4 in Guntur District for an amount of Rs. 587.00 lakhs (Rupees Five hundred and eighty seven lakhs only) against the revised administrative sanction amount of Rs.570.00 lakhs under NABARD, RIDF-XI,RIAD, Subject to meeting the additional expenditure on account of Re-revised administrative sanction from the normal state plan .

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.022305/409/RIDF/WAI/08, Dated:02.08.2008.

( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

Dr.T.CHATTERJEE  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC

//FORWARDED :: BY:: ORDER//

SECTION OFFICER